


SOURCING PRODUCTION REDBOOK



PROJECT ESTIMATE		
ID	Sections	Hours
1	UX Design	250
1	Technical Design	40
2	Development	720
3	Unit & Integration Testing & UAT Support	400
4	Quality Assurance & Project Oversight	340
	Total Effort in Hours:	1,750



STAFFING PLAN

Location	Resource	Months	Cost (USD)
UX Design	2	0.8	25,000.00
Developer (Offshore)	2	2.5	19,050.00
Project Lead (Onshore)	1	2.5	33,915.00
QA (Offshore)	1	1.5	6,500.00
Project Management (Onshore)	1	1.0	16,050.00
Total Staffing Cost:			100,515.00

ADDITIONAL COSTS

New Environment Setup Costs for Drupal 8 (new on premise tool to house system)	72,450.00
--	-----------

2017 ENHANCEMENT & SUPPORT

Making new enhancements and bug fixes for initial go-live (1 resource offshore for 6 months)	35,000.00
--	-----------

Total Project Cost: 207,965.00

SCOPE OF WORK

❖ Functional

❖ Redbook Management

- ❖ Capturing and storing Supplier & Product details
- ❖ Item Price List Mapping to different suppliers
- ❖ Redbook regions configuration
- ❖ Redbook search
- ❖ Data migration and validation

❖ User Management

- ❖ User creation with roles
- ❖ Show configuration and region mapping
- ❖ Access levels to different type of users roles
- ❖ User search and user profile listing

❖ User Experience

- ❖ Home Page
- ❖ Navigation to different areas of the site
- ❖ Features and functionality

SCOPE OF WORK

❖ Functional

❖ Lifecycle Management

- ❖ Identify suppliers with Redbook
 - ❖ Search catalog
 - ❖ Capturing and storing Supplier & approved Product details
- ❖ Purchasing > 50K without Redbook
 - ❖ Managing quote request for 3 bids (needs further definition)
 - ❖ Capturing exception form
- ❖ Approval & Rejection workflow (Production Manager & Sourcing Manager)
- ❖ Status check and email notifications
- ❖ Report Generation (SM & PM)
- ❖ Audit trail for all the activities

❖ Non-Functional

- ❖ Existing Drupal DMZ environment will be used
- ❖ Code repository will be maintained in GitHub
- ❖ Application will be responsive to mobile and desktop
- ❖ Security scanning and testing

OUT OF SCOPE

- ❖ New functionalities other than the scope, will be consider as new enhancement
- ❖ Push Messages in Mobile
- ❖ SSO Login integration
- ❖ Issues or enhancements outside of Buying using Redbook and Buying without Redbook > 50k
- ❖ Mobile application (but application will be mobile responsive)

ASSUMPTIONS

- ❖ Development team will be provided UX designs for implementation
- ❖ Sourcing user only will have access to all reports.
- ❖ Production manager will have access to particular show reports whom they associated.
- ❖ Supplier management is handled by Sourcing users, Supplier will not have separate login to system.
- ❖ Crew members and production managers cannot be part of two shows.
- ❖ All shows will have start date and end date.
- ❖ Email notification to the Production Managers and Sourcing will be triggered by system
- ❖ Crew members registration can be done by Sourcing and Production manager.
- ❖ Default Drupal login will be used for application.
- ❖ Mobile Responsive, compatible with Desktop, Tablets (Uses Desktop version) and Mobile as per the UX
- ❖ Existing environment will be reused as much as possible

TECHNOLOGY

- ❖ Web Server & Database Server - Apache, PHP & MySQL
- ❖ Content Management System (CMS) – Drupal 7.x
- ❖ Caching – Varnish
- ❖ Browser compatibility testing for all standard browsers and mobile browsers
- ❖ Code will be maintained in the GIT Hub repository.

RISKS & MITIGATION PLAN

Risk

- ❖ Problem with setting up proper environment, will cause delay in starting development.
- ❖ Any additional new complex functionalities will have impact in the schedule.

Mitigation Plan

- ❖ We can start our development in the local machines, until environment is set.
- ❖ New functionalities that are medium level of effort or less will be accommodated.